National Aeronautics and Space Administration

Phase | — Awareness Milestone schedule

Phase | — Awareness Messaging (NOW - 7/31/08) * ALL DATES SUBJECT TO CHANGE
Release Week of | Communication Activity / Event

6/3/2008 SPO Employee Survey (kick off)

6/4/2008 Awareness: Core messaging

6/9/2008 SPO Priority Plus Report (PPR)

6/10/2008 Word from Cash

6/16/2008 Employee Benefits message

6/18/2008 Transition T.I.P.s (Technical, Informational, and Personal)

6/23/2008 EAP message

6/30/2008 Web Update

7/2/2008 Transition T.l.P.s (Technical, Informational, and Personal)

7/9/2008 Word from Cash

7/9/2008 Monthly Message; Face2Face; SPO Staff meetings: Update Awareness

7/16/2008 Transition T.I.P.s (Technical, Informational, and Personal)

7/30/2008 Transition T.I.P.s (Technical, Informational, and Personal)

7/31/2008 Web Update




